



## CITY OF DUNWOODY

41 Perimeter Center East, Suite 250  
 Dunwoody, GA 30346  
 Phone: 678.382.6700 • Fax: 678.382.6701  
 www.dunwoodyga.gov

---

## MEMORANDUM

**To:** Mayor and City Council  
**From:** Michael Smith, Public Works Director  
**Date:** October 25, 2010  
**Subject:** 2010 Resurfacing Contract Modification

---

### ITEM DESCRIPTION

Approve amendment to contract for \$96,922.51 with Allied Paving for street resurfacing.

### BACKGROUND

In June 2010, the Mayor and Council approved a unit price contract with Allied Paving for \$576,433.50 to resurface the streets shown in Attachment A. These streets were completed at a cost of \$540,479. Because these streets were completed under the contract limit and well within the available budget for paving, the alternate streets included in the bid document and listed on Attachment B were added to the contract at the same unit prices as the base bid. With the exception of Foxboro Lane, the additional streets also were completed within the budget estimate amounts.

Foxboro Lane was the last street paved and it became evident after work began on this street that the street had originally been constructed very poorly and would require complete reconstruction. More than half of the additional cost above the original contract amount can be attributed to the reconstruction of Foxboro Lane with the remaining increase attributed to the addition of the alternate streets to the contract.

### FUNDING

There is funding remaining within the 2010 Capital Paving budget to cover the cost of this contract modification.

### RECOMMENDED ACTION

I recommend approval of a contract amendment for \$96,922.51.



## CITY OF DUNWOODY

41 Perimeter Center East, Suite 250

Dunwoody, GA 30346

Phone: 678.382.6700 • Fax: 678.382.6701

[www.dunwoodyga.gov](http://www.dunwoodyga.gov)

---

### ATTACHMENT A

Street	From	To
<b>Resurfacing</b>		
VERNON LAKE DR	MOUNT VERNON RD	TROWBRIDGE DR
VERNON NORTH DR	MOUNT VERNON WAY	END
DUNWOODY CLUB DRIVE	HAPPY HOLLOW RD	WINTERS CHAPEL
WINTERS CHAPEL	NORTH CITY LIMITS	CHARMANT PL
JOBERRY CT	CHESTNUT RIDGE	END
AMBERLY CT N	AMBERLY WAY	END
TRAPNELL CT	VERNON LAKE DR	END
LITTLEBROOKE RIDGE	LITTLEBROOKE DR	END
LITTLEBROOKE WAY	BROOKELAKE DR	END
HIDDEN BRANCHES CT	HIDDEN BRANCHES DR	END
<b>Patching</b>		
ASHFORD CENTER PKWY	ASHFORD DUNWOODY	WOMACK
CHAMBLEE DUNWOODY RD	BUCKLINE CROSSING	NERINE CIRCLE
N PEACHTREE RD	PEACHFORD	S GEORGIA WAY
SPALDING DR	CHAMBLEE DUNWOODY RD	WELDSTONE



**CITY OF DUNWOODY**  
41 Perimeter Center East, Suite 250  
Dunwoody, GA 30346  
Phone: 678.382.6700 • Fax: 678.382.6701  
[www.dunwoodyga.gov](http://www.dunwoodyga.gov)

---

**ATTACHMENT B**

**Supplemental Streets**

<b>Street</b>	<b>From</b>	<b>To</b>
WYNTERHALL CIRCLE	WYNTERHALL LANE	END
FOXBORO LN	HAPPY HOLLOW RD	END
CHADWELL CT	CHADWELL LN	END
DUNWOODY SQUARE	VERMACK RD	END
MOUNT VERNON FOREST	WICKFORD WAY	END

**CHANGE ORDER No. 1  
2010 Capital Paving  
ITB 10-30**

This agreement made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 2010 modifies the original contract document as follows:

Authorize work on the following streets as provided for in the original bid as optional additional work.

Street	From	To
WYNTERHALL CIRCLE	WYNTERHALL LANE	END
FOXBORO LN	HAPPY HOLLOW RD	END
CHADWELL CT	CHADWELL LN	END
DUNWOODY SQUARE	VERMACK RD	END
MOUNT VERNON FOREST	WICKFORD WAY	END

The change order shall increase the value of the original contract by an amount not exceed \$96,922.51.

All remaining provisions of the original agreement remain in full force and effect. In the event of conflict with the original agreement, the Change Order shall have precedent.

(Signatures Next Page)

#I.4.

**CITY OF DUNWOODY, GEORGIA**

IN WITNESS WHEREOF, the parties hereto, acting through their duly authorized agents, have caused this AGREEMENT to be signed sealed and delivered.

CITY OF DUNWOODY, GEORGIA

By: \_\_\_\_\_  
Ken Wright  
Mayor

Witness:

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Print Name

Company Name: \_\_\_\_\_.

By: \_\_\_\_\_

\_\_\_\_\_  
Print Name

Title: \_\_\_\_\_

Attest:

\_\_\_\_\_  
Corporate Secretary  
(Seal)

Approved As To Form:

\_\_\_\_\_  
City of Dunwoody Staff Attorney

---

**ATTACHMENT A**

<b>Street</b>	<b>From</b>	<b>To</b>
<b>Resurfacing</b>		
VERNON LAKE DR	MOUNT VERNON RD	TROWBRIDGE DR
VERNON NORTH DR	MOUNT VERNON WAY	END
DUNWOODY CLUB DRIVE	HAPPY HOLLOW RD	WINTERS CHAPEL
WINTERS CHAPEL	NORTH CITY LIMITS	CHARMANT PL
JOBERRY CT	CHESTNUT RIDGE	END
AMBERLY CT N	AMBERLY WAY	END
TRAPNELL CT	VERNON LAKE DR	END
LITTLEBROOKE RIDGE	LITTLEBROOKE DR	END
LITTLEBROOKE WAY	BROOKELAKE DR	END
HIDDEN BRANCHES CT	HIDDEN BRANCHES DR	END
<b>Patching</b>		
ASHFORD CENTER PKWY	ASHFORD DUNWOODY	WOMACK
CHAMBLEE DUNWOODY RD	BUCKLINE CROSSING	NERINE CIRCLE
N PEACHTREE RD	PEACHFORD	S GEORGIA WAY
SPALDING DR	CHAMBLEE DUNWOODY RD	WELDSTONE

---

**ATTACHMENT B**

**Supplemental Streets**

<b>Street</b>	<b>From</b>	<b>To</b>
WYNTERHALL CIRCLE	WYNTERHALL LANE	END
FOXBORO LN	HAPPY HOLLOW RD	END
CHADWELL CT	CHADWELL LN	END
DUNWOODY SQUARE	VERMACK RD	END
MOUNT VERNON FOREST	WICKFORD WAY	END