

MEMORANDUM

To: Mayor and City Council

From: Michael Smith, Public Works Director

Date: November 13, 2017

Subject: **Approval of an Update to the Paving Plan**

BACKGROUND

Revisions to Previously Presented Plan

In the past 8 years the city has resurfaced over 140 lane miles which is just under half of the total lane mileage that the city maintains. Beginning in 2017 the city increased funding for paving to further reduce the backlog of neighborhood streets in poor condition. This higher funding level has been projected through 2021 in the plan presented herein primarily to offset expected higher paving costs. For the last two years the city's paving bids have reflected increasing prices and it is anticipated that prices will continue to rise due to the strong demand created as a result of substantially more funding flowing to transportation projects at the state and local levels.

In the updated plan Tilly Mill Road and Valley View Road have been pushed back to 2019. The Tilly Mill Road paving needs to be done when the planned sidewalk is constructed between North Peachtree Road and Womack and that project is not expected to be fully funded for construction until 2019. On Valley View Road the city recently learned that the county plans to replace the sanitary sewer in addition to the water main and that the sewer work may not be completed until later in 2018. With the deferral of these two roads several neighborhood streets were moved from 2019 to 2018 as noted on the attached paving list. In prioritizing neighborhood streets, the plan continues to group streets by proximity and rank groups by their composite pavement condition index (PCI) and maintenance history.

In early 2018 the city will obtain new pavement condition ratings for all of the roads in the city to replace the 2013 ratings. Because some roads deteriorate faster than others as reflected in the condition rating, it is advisable to wait until the new assessment is completed to set paving priorities beyond the plan that has already been developed through 2021. Therefore a fifth year has not been added to the plan as it has been in previous years.

Proposed 2018 Bid

Due to anticipated increasing demand and rising costs as discussed above, staff is proposing to issue a multi-year bid for paving that would establish unit costs for most paving

quantities through 2020. If favorable pricing is received the city could at its discretion issue a contract each year for paving based on the unit prices provided for that year. The bid would also include a list of neighborhood streets that could be added to the contract if prices are lower than anticipated or if the city decides to allocate additional funding.

Complete Streets Analysis

Per the city's complete streets policy, streets that are part of the bicycle network in the comprehensive transportation plan will be evaluated for a bike lane retrofit. For the proposed 2018 paving this would apply to Womack Road where it appears that the existing roadway is wide enough in most places to allow a dedicated space for bikes. At the east end of Womack across from Georgia State, the city is planning a sidewalk project with new curb that will allow space for bikes. Staff recommends striping Womack Road to create a 4-foot space for bikes where the roadway width is adequate. On segments where a continuous lane can be created bike lane markings can be added.

RECOMMENDED ACTION

Staff recommends proceeding to bid with the list of streets presented for 2018-2020.

**ATTACHMENT "A"
PAVING PLAN 2018-2021**

Street	From	To	Estimated Cost	Cumulative by Year	Notes
2018					
<u>Arterial/Collectors</u>					
WOMACK RD	CHAMBLEE DUNWOODY	TILLY MILL RD	\$ 481,000	\$ 481,000	Coordinate with sidewalk project
<u>Arterial/Collectors Side Streets</u>					
WESTOVER PLANTATION	TILLY MILL RD	EAST END	\$ 60,000	\$ 541,000	
WINDHAVEN CT	WOMACK RD	SOUTH END	\$ 76,000	\$ 617,000	
SHADOW GLEN CT	WOMACK RD	SOUTH END	\$ 83,000	\$ 700,000	
<u>Cambridge/Springfield</u>					
CAMBRIDGE DR	WOMACK RD	CHAMBLEE DUNWOODY F	\$ 229,000	\$ 929,000	
CONOVER DR	WOMACK RD	SPRINGFIELD DR	\$ 44,000	\$ 973,000	
COURTLEIGH DR	CAMBRIDGE DR	SPRINGFIELD DR	\$ 64,000	\$ 1,037,000	
MILL BROOK DR	CONOVER DR	COURTLEIGH DR	\$ 98,000	\$ 1,135,000	
PARLIAMENT DR	VERMACK RD	LEEDS CT	\$ 59,000	\$ 1,194,000	
SPRINGFIELD CT	SPRINGFIELD DR	WEST END	\$ 57,000	\$ 1,251,000	
SPRINGFIELD DR	CHAMBLEE DUNWOODY F	SUMMERFORD DR	\$ 169,000	\$ 1,420,000	
SUMMERFORD CT	SUMMERFORD DR	SOUTH END	\$ 38,000	\$ 1,458,000	
SUMMERFORD DR	SPRINGFIELD DR	WOMACK RD	\$ 128,000	\$ 1,586,000	
<u>Dunwoody Club Crossing</u>					
DUNWOODY CLUB CROSSING	MOUNT VERNON WAY	EAST END	\$ 88,000	\$ 1,674,000	Moved up from 2019
<u>Dunwoody North</u>					
HUNTINGTON CIR	BROOKHURST DR	STONINGTON RD	\$ 164,000	\$ 1,838,000	
RIVERGLEN CT	RIVERGLEN CIR	END	\$ 43,000	\$ 1,881,000	
<u>Mount Vernon Forest</u>					
MOUNT VERNON WAY	VERNON SPRINGS DR	MOUNT VERNON RD	\$ 57,000	\$ 1,938,000	Moved up from 2019
<u>Mount Vernon North</u>					
MOCKWELL CT	VERNON NORTH DR	WEST END	\$ 29,000	\$ 1,967,000	Moved up from 2019
THORNHILL CT	VERNON RIDGE DR	NORTH END	\$ 26,000	\$ 1,993,000	Moved up from 2019
VERNON RIDGE CLOSE	VERNON NORTH DR	WEST END	\$ 35,000	\$ 2,028,000	Moved up from 2019
VERNON RIDGE CT	VERNON RIDGE DR	SOUTH END	\$ 25,000	\$ 2,053,000	Moved up from 2019
VERNON RIDGE DR	MOUNT VERNON RD	VERNON NORTH DR	\$ 68,000	\$ 2,121,000	Moved up from 2019
VERNON VILLAGE CT	VERNON NORTH DR	WEST END	\$ 23,000	\$ 2,144,000	Moved up from 2019
VERNON WAY CT	MOUNT VERNON WAY	WEST END	\$ 20,000	\$ 2,164,000	Moved up from 2019
<u>Mount Vernon Springs</u>					
DEVEREUX CT	VERNON SPRINGS DR	END	\$ 31,000	\$ 2,195,000	
DAMON PL	DAMON CT	END	\$ 27,000	\$ 2,222,000	
DAMON CT	VERNON SPRINGS DR	END	\$ 84,000	\$ 2,306,000	
VERNON SPRINGS DR	VERNON OAKS DR	END	\$ 119,000	\$ 2,425,000	
<u>North Wellington</u>					
WELLSHIRE PL	MOUNT VERON RD	NORTH END	\$ 52,000	\$ 2,477,000	Moved up from 2019
<u>Crack Sealing</u>					
CROWN POINTE PKWY	MEADOW LANE RD	PERIMETER CENTER W	\$ 5,000	\$ 2,482,000	
DUNWOODY PARK	CHAMBLEE DUNWOODY	N SHALLOWFORD RD	\$ 5,000	\$ 2,487,000	
DUNWOODY PARK N	DUNWOODY PARK	END	\$ 1,000	\$ 2,488,000	
MEADOW LANE RD	ASHFORD DUNWOODY	CROWN POINTE PKWY	\$ 9,000	\$ 2,497,000	
N PEACHTREE RD	COTILLION DR	BARCLAY RD	\$ 9,000	\$ 2,506,000	
Contingency and Ancillary Costs			24%	\$ 794,000	
			2018 Total	\$ 3,300,000	
	Centerline Miles	8.1			
	Lane Miles	16			

**ATTACHMENT "A"
PAVING PLAN 2018-2021**

Street	From	To	Estimated Cost	Cumulative by Year	Notes
2019					
<u>Arterial/Collectors</u>					
TILLY MILL RD	500 FT. W. N. PEACHTREE	WOMACK RD	\$ 293,000	\$ 293,000	Deferred for sidewalk project
TILLY MILL RD	WOMACK RD	MOUNT VERNON RD	\$ 361,000	\$ 654,000	Deferred from 2018
<u>Arterial/Collectors Side Streets</u>					
CEDAR CHASE	MOUNT VERNON RD	NORTH END	\$ 37,000	\$ 691,000	
<u>Dunwoody Club Forest</u>					
BALL MILL CT	BALL MILL RD	EAST END	\$ 68,000	\$ 759,000	
BALL MILL RD	TROWBRIDGE DR	DUNWOODY CLUB DR	\$ 52,000	\$ 811,000	
BAYNHAM DR	HALLFORD DR	EAST END	\$ 36,000	\$ 847,000	
DUNRIDGE CT	VERNON LAKE DR	END	\$ 21,000	\$ 868,000	
FOREST SPRINGS DR	MOUNT VERNON RD	NORTH END	\$ 168,000	\$ 1,036,000	
FOREST SPRINGS CT	FOREST SPRINGS DR	NORTH END	\$ 53,000	\$ 1,089,000	
LEIDEN CT	END	END	\$ 83,000	\$ 1,172,000	
N HOUGHTON CT	VERNON LAKE DR	NORTH END	\$ 25,000	\$ 1,197,000	
S HOUGHTON CT	VERNON LAKE DR	SOUTH END	\$ 25,000	\$ 1,222,000	
TRAPNELL DR	FOREST SPRINGS DR	VERNON LAKE DR	\$ 36,000	\$ 1,258,000	
TOLLESON CT	TROWBRIDGE DR	EAST END	\$ 33,000	\$ 1,291,000	
TROWBRIDGE CT	TROWBRIDGE DR	EAST END	\$ 27,000	\$ 1,318,000	
TROWBRIDGE DR	VERNON LAKE DR	LEIDEN CT	\$ 127,000	\$ 1,445,000	
TROWBRIDGE PL	TROWBRIDGE DR	SOUTH END	\$ 30,000	\$ 1,475,000	
VANCROFT CT	TROWBRIDGE DR	WEST END	\$ 29,000	\$ 1,504,000	
WILDER CT	VERNON LAKE DR	WEST END	\$ 46,000	\$ 1,550,000	
<u>Kingsley</u>					
SANDELL CT	SANDELL DR	SOUTH END	\$ 19,000	\$ 1,569,000	
SANDELL DR	N PEACHTREE RD	TILLY MILL RD	\$ 111,000	\$ 1,680,000	
SANDELL WAY	SANDELL DR	NORTH END	\$ 12,000	\$ 1,692,000	
SEATON WAY	SANDELL DR	SEATON DR	\$ 55,000	\$ 1,747,000	
WHITFIELD DR	SEATON DR	WEST END	\$ 10,000	\$ 1,757,000	
<u>Mount Vernon Cove/Mount Vernon Lake</u>					
HATHBURN CT	MANHASSET CV	WEST END	\$ 64,000	\$ 1,821,000	
MANHASSET CT	SOUTH END	MANHASSET FARM CT	\$ 50,000	\$ 1,871,000	
MANHASSET CV	MOUNT VERNON WAY	NORTH END	\$ 130,000	\$ 2,001,000	
MANHASSET DR	MANHASSET CV	MOUNT VERNON RD	\$ 150,000	\$ 2,151,000	
<u>Vernon Ridge/Meadowlake</u>					
TRUMBULL CT	TRUMBULL DR	NORTH END	\$ 44,000	\$ 2,195,000	
TRUMBULL DR	STRATHAM DR	VANDERLYN DR	\$ 112,000	\$ 2,307,000	
<u>Valley View</u>					
VALLEY VIEW RD	ASHFORD DUNWOODY	CHAMBLEE DUNWOODY	\$ 267,000	\$ 2,574,000	Deferred from 2015, Water & Sewer Repl.
<u>Crack Sealing</u>					
DUNWOODY VILLAGE PKWY	MOUNT VERNON RD	WEST END	\$ 7,000	\$ 2,581,000	
PERIMETER CENTER PL	PERIMETER CENTER WE	MEADOW LANE RD	\$ 9,000	\$ 2,590,000	
VERMACK RD	CHAMBLEE DUNWOODY	FMT VERNON RD	\$ 14,000	\$ 2,604,000	
Contingency and Ancillary Costs			23%	\$ 796,000	
				\$ 3,400,000	
	Centerline Miles		7.5		
	Lane Miles		16		

**ATTACHMENT "A"
PAVING PLAN 2018-2021**

Street	From	To	Estimated Cost	Cumulative by Year	Notes
2020					
<u>Arterial/Collectors</u>					
CHAMBLEE DUNWOODY RD	COTILLION DR	PEELER RD	\$ 421,000	\$ 421,000	Georgetown Gateway Project
HAMMOND DR	ASHFORD DUNWOODY RI	WEST CITY LIMIT	\$ 310,000	\$ 731,000	
MOUNT VERNON RD	CORNERS DR	MOUNT VERNON PL	\$ 291,000	\$ 1,022,000	Deferred from 2018
PERIMETER CENTER PKWY	PERIMETER CENTER WE	HAMMOND DR	\$ 508,000	\$ 1,530,000	
<u>Arterial/Collectors Side Streets</u>				\$ 1,530,000	
<u>Harris Hills</u>				\$ 1,530,000	
HARRIS CIRCLE	CHAMBLEE DUNWOODY F	CHAMBLEE DUNWOODY F	\$ 74,000	\$ 1,604,000	
HARRIS TRL	HARRIS CIRCLE	HARRIS CIRCLE	\$ 24,000	\$ 1,628,000	
<u>Mill Glen</u>				\$ 1,628,000	
CONCORD PL	MARTINA DR	EAST END	\$ 20,000	\$ 1,648,000	
MILL GATE DR	GLENRICH DR	MILL TRACE DR	\$ 42,000	\$ 1,690,000	
MILL GLEN CT	MILL GLEN DR	SOUTH END	\$ 37,000	\$ 1,727,000	
MILL GLEN DR	ROBERTS DR	MILL GATE DR	\$ 103,000	\$ 1,830,000	
MILL TRACE CT	MILL TRACE DR	SOUTH END	\$ 20,000	\$ 1,850,000	
<u>Foxwood</u>				\$ 1,850,000	
KINGSLAND DR	KINGSLAND CT	EAST END	\$ 187,000	\$ 2,037,000	
FOX HOLLOW CT	KINGSLAND DR	EAST END	\$ 38,000	\$ 2,075,000	
BURLINGHAM DR	KINGSLAND DR	NORTH END	\$ 37,000	\$ 2,112,000	
FOXWOOD CT	KINGSLAND DR	NORTH END	\$ 24,000	\$ 2,136,000	
<u>Dunwoody Knoll</u>				\$ 2,136,000	
DUNWOODY KNOLL DR	CHAMBLEE DUNWOODY F	ROBERTS DR	\$ 88,000	\$ 2,224,000	
CHANEL CT	DUNWOODY KNOLL DR	SOUTH END	\$ 26,000	\$ 2,250,000	
GALLERY CT	DUNWOODY KNOLL DR	SOUTH END	\$ 25,000	\$ 2,275,000	
DUNWOODY KNOLL CT	DUNWOODY KNOLL DR	SOUTH END	\$ 25,000	\$ 2,300,000	
<u>Village Mill</u>				\$ 2,300,000	
PEELER MILL CT	VILLAGE MILL RD	NORTH END	\$ 43,000	\$ 2,343,000	
VILLAGE CT	VILLAGE MILL RD	NORTH END	\$ 39,000	\$ 2,382,000	
VILLAGE MILL DR	VILLAGE MILL RD	NORTH END	\$ 15,000	\$ 2,397,000	
VILLAGE MILL RD	PEELER RD	WEST END	\$ 81,000	\$ 2,478,000	
<u>Crack Sealing</u>				\$ 2,478,000	
INDEPENDENCE SQ			\$ 3,000	\$ 2,481,000	
Contingency and Ancillary Costs			25%	\$ 819,000	
				\$ 3,300,000	
	Centerline Miles	5.3			
	Lane Miles	17			


**ATTACHMENT "A"
PAVING PLAN 2018-2021**

Street	From	To	Estimated Cost	Cumulative by Year	Notes
2021					
<u>Arterial/Collectors</u>					
MOUNT VERNON RD	MOUNT VERNON PL	CEDAR CHASE	\$ 229,000	\$ 229,000	Coordinate with intersection project
MOUNT VERNON RD	CEDAR CHASE	SAFFRON DR	\$ 180,000	\$ 409,000	Coordinate with intersection project
PEELER RD	ADAMS RD	400 FT. W. OF N PEACHTF	\$ 217,000	\$ 626,000	Moved from 2016, Coordinate with Sidewalk Project
SPALDING DR	WEST CITY LIMIT	CHAMBLEE DUNWOODY F	\$ 45,000	\$ 671,000	Coordinate with intersection project
<u>Arterial/Collectors Side Streets</u>				\$ 671,000	
DUNWOODY RD	CHAMBLEE DUNWOODY F	SPALDING DR	\$ 89,000	\$ 760,000	
HUNTINGTON HALL CT	PEELER RD	SOUTH END	\$ 44,000	\$ 804,000	
JETT FERRY RD	MOUNT VERNON RD	DUNWOODY CLUB DR	\$ 81,000	\$ 885,000	
MOUNT VERNON PLACE	MOUNT VERNON RD	TILLY MILL RD	\$ 120,000	\$ 1,005,000	
<u>Hidden Branches/Dunwoody West</u>				\$ 1,005,000	
BRANCH WATER CT	OAK TRAIL DR	WEST END	\$ 26,000	\$ 1,031,000	Supplemental
HIDDEN BRANCHES CIR	HIDDEN BRANCHES LN	HIDDEN BRANCHES LN	\$ 174,000	\$ 1,205,000	Supplemental
HIDDEN BRANCHES LN	WINDING BRANCH CIR	HIDDEN BRANCH CIR	\$ 18,000	\$ 1,223,000	Supplemental
HIDDEN RIDGE LN	HIDDEN BRANCHES CIR	EAST END	\$ 50,000	\$ 1,273,000	Supplemental
HUNTERS BRANCH LN	WINDING BRANCHES CIR	CITY LIMIT	\$ 8,000	\$ 1,281,000	Supplemental
OAK TRAIL DR	TRAILRIDGE WAY	TRAILRIDGE WAY	\$ 88,000	\$ 1,369,000	Supplemental
OAK TRAIL CT	OAK TRAIL DR	WEST END	\$ 28,000	\$ 1,397,000	Supplemental
PINE BARK LN	WINDING BRANCH CI	END	\$ 20,000	\$ 1,417,000	Water Upgrade, Supplemental
TRAILRIDGE CT	HIDDEN BRANCHES CIR	NORTH END	\$ 18,000	\$ 1,435,000	Supplemental
TRAILRIDGE WAY	MOUNT VERNON RD	HIDDEN BRANCHES CIR	\$ 94,000	\$ 1,529,000	Supplemental
TWIN BRANCHES WAY	HIDDEN BRANCHES DR	OAK TRAIL DR	\$ 70,000	\$ 1,599,000	Supplemental
WINDING BRANCH CIR	PINE BARK LN	PINE BARK LN	\$ 211,000	\$ 1,810,000	Supplemental
WINDING BRANCH LN	WINDING BRANCH DR	NORTH END	\$ 50,000	\$ 1,860,000	Supplemental
WINDING RIDGE CT	WINDING BRANCH CIR	EAST END	\$ 33,000	\$ 1,893,000	Supplemental
WINDING BRANCH DR	WINDING BRANCHES CIR	HIDDEN BRANCHES DR	\$ 105,000	\$ 1,998,000	Supplemental
<u>Wynterhall</u>				\$ 1,998,000	
WYNTERHALL CT	WYNTERHALL LN	NORTH END	\$ 42,000	\$ 2,040,000	Supplemental
WYNTERHALL DR	CHAMBLEE DUNWOODY RD	WYNTERHALL LN	\$ 111,000	\$ 2,151,000	Supplemental
WYNTERHALL LN	EAST END	WEST END	\$ 114,000	\$ 2,265,000	Supplemental
WYNTERHALL WAY	WYNTERHALL LN	WYNTERHALL DR	\$ 51,000	\$ 2,316,000	Supplemental
<u>Crack Sealing</u>				\$ 2,316,000	
BARCLAY DR	PEACHFORD RD	N PEACHTREE RD	\$ 7,000	\$ 2,323,000	
DUNWOODY CLUB DR	MOUNT VERNON RD	HAPPY HOLLOW RD	\$ 12,000	\$ 2,335,000	
DUNWOODY PARK S	DUNWOODY PARK	COTILLION DR	\$ 3,000	\$ 2,338,000	
MOUNT VERNON RD	ASHFORD DUNWOODY RI	VERNON OAKS DR	\$ 13,000	\$ 2,351,000	
				\$ 2,351,000	
			22%	\$ 649,000	
				\$ 3,000,000	
	Centerline Miles		6.5		
	Lane Miles		13		

**ATTACHMENT "A"
PAVING PLAN 2018-2021**

Street	From	To	Estimated Cost	Cumulative by Year	Notes
SUPPLEMENTAL PAVING LIST 2018-2020					
<u>Cambridge Estates</u>					
LEEDS WAY	CAMBRIDGE DR	LEEDS CT	\$ 23,000	\$ 23,000	
<u>Dunwoody Club Forest</u>					
SUMMERSET DR	MOUNT VERNON WAY	WITHMERE WAY	\$ 69,000	\$ 92,000	
BIDDLE CT	MOUNT VERNON WAY	WEST END	\$ 49,000	\$ 141,000	
WITHMERE WAY	MOUNT VERNON WAY	WEST END	\$ 281,000	\$ 422,000	
BARCROFT WAY	WITHMERE WAY	WOODSONG DR	\$ 32,000	\$ 454,000	
HALLFORD DR	LEIDEN CT	TROWBRIDGE DR	\$ 125,000	\$ 579,000	
HALLFORD CT	HALLFORD DR	EAST END	\$ 30,000	\$ 609,000	
<u>Dunwoody North</u>					
AMBERLY DR	BINGHAMTON DR	SUDBURY RD	\$ 87,000	\$ 696,000	
SUDBURY DR	LAURELWOOD RD	SOUTH END	\$ 117,000	\$ 813,000	
W SUDBURY CT	SUDBURY RD	NORTH END	\$ 36,000	\$ 849,000	
E SUDBURY CT	SUDBURY RD	EAST END	\$ 31,000	\$ 880,000	
BRAFFERTON WAY	TILLY MILL RD	WEST END	\$ 27,000	\$ 907,000	
LOST MINE TR	TILLY MILL RD	WEST END	\$ 25,000	\$ 932,000	
KINGSFIELD CT	E KINGS POINT CIR	SOUTH END	\$ 35,000	\$ 967,000	
<u>Fontainebleau West/Waterford</u>					
W FONTAINEBLEAU DR	FONTAINEBLEAU DR	HAPPY HOLLOW RD	\$ 66,000	\$ 1,033,000	
FONTAINEBLEAU DR	KINGSLAND DR	HAPPY HOLLOW RD	\$ 127,000	\$ 1,160,000	
<u>Heathwood/Village Springs</u>					
SPRINGSIDE PT	DEVONSHIRE RD	EAST END	\$ 14,000	\$ 1,174,000	
SPRINGVALE CIR	DEVONSHIRE RD	SOUTH END	\$ 34,000	\$ 1,208,000	
VILLAGE SPRINGS RUN	DEVONSHIRE RD	DEVONSHIRE RD	\$ 105,000	\$ 1,313,000	
DEVONSHIRE CT	DEVONSHIRE RD	DEVONSHIRE RD	\$ 20,000	\$ 1,333,000	
DEVONSHIRE RD	KINGS DOWN RD	WEST END	\$ 130,000	\$ 1,463,000	
KINGS DOWN RD	CHAMBLEE DUNWOODY F	KINGS DOWN CIR	\$ 184,000	\$ 1,647,000	
DEVONSHIRE WAY	KINGS DOWN RD	DEVONSHIRE RD	\$ 48,000	\$ 1,695,000	
RIDGEMONT RD	KINGS DOWN RD	WEST END	\$ 23,000	\$ 1,718,000	
<u>Lakeside</u>					
LAKELAND WOODS CT	WOMACK RD	EAST END	\$ 37,000	\$ 1,755,000	
<u>Meadowlake</u>					
MEADOWLAKE DR	MOUNT VERNON RD	TRUMBULL DR	\$ 94,000	\$ 1,849,000	
MEADOWLAKE LN	MEADOWLAKE DR	LAKESPRINGS DR	\$ 81,000	\$ 1,930,000	
<u>Pine Forest</u>					
NERINE CIRCLE	CHAMBLEE DUNWOODY F	CHAMBLEE DUNWOODY F	\$ 109,000	\$ 2,039,000	

DUNWOODY PAVING PLAN 2018 - 2021



2018

- CAMBRIDGE DR
- CONOVER DR
- COURTLEIGH DR
- DAMON CT
- DAMON PL
- DEVEREUX CT
- DUNWOODY CLUB XING
- HUNTINGTON CIR
- KENT AVE
- MILL BROOK DR
- MOCKWELL CT
- MOUNT VERNON RD
- MOUNT VERNON WAY
- PARLIAMENT DR
- RIVERGLEN CT
- SHADOW GLEN CT
- SPRINGFIELD CT
- SPRINGFIELD DR
- SUMMERFORD CT
- SUMMERFORD DR
- THORNHILL CT
- VERMACK RD
- VERNON RIDGE CLOSE
- VERNON RIDGE CT
- VERNON RIDGE DR
- VERNON SPRINGS DR
- VERNON VILLAGE CT
- VERNON WAY CT
- WELLSHIRE PL
- WESTOVER PLANTATION
- WINDHAVEN CT
- WOMACK RD

2019

- BALL MILL CT
- BALL MILL RD
- BAYNHAM DR
- CEDAR CHASE
- DUNRIDGE CT
- FOREST SPRINGS CT
- FOREST SPRINGS DR
- HATHBURN CT
- LEIDEN CT
- MANHASSET CT
- MANHASSET CV
- MANHASSET DR
- N HOUGHTON CT
- S HOUGHTON CT
- SANDELL CT
- SANDELL DR
- SANDELL WAY
- SEATON WAY
- TILLY MILL RD
- TOLLESON CT
- TROWBRIDGE CT
- TROWBRIDGE DR
- TROWBRIDGE PL
- TROWBRIDGE WAY
- TRUMBULL CT
- TRUMBULL DR
- VALLEY VIEW RD
- VANCROFT CT
- WHITFIELD DR
- WILDER CT

2020

- BURLINGAME DR
- CHAMBLEE DUNWOODY RD
- CHANEL CT
- CONCORD PL
- DUNWOODY KNOLL CT
- DUNWOODY KNOLL DR
- FOX HOLLOW CT
- FOXWOOD CT
- GALLERY CT
- HAMMOND DR
- HARRIS CIR
- HARRIS TRL
- KINGSLAND DR
- MILL GATE DR
- MILL GLEN CT
- MILL GLEN DR
- MILL TRACE CT
- MOUNT VERNON RD
- PEELER MILL CT
- PERIMETER CTR PKWY
- VILLAGE CT
- VILLAGE MILL DR
- VILLAGE MILL DR

2021


- BRANCH WATER CT
- DUNWOODY RD
- HIDDEN BRANCHES CIR
- HIDDEN BRANCHES LN
- HIDDEN RIDGE LN
- HUNTERS BRANCH LN
- HUNTINGTON HALL CT
- JETT FERRY RD
- MOUNT VERNON PL
- MOUNT VERNON RD
- OAK TRAIL CT
- OAK TRAIL DR
- PEELER RD
- PINE BARK LN
- SPALDING DR
- TRAILRIDGE CT
- TRAILRIDGE WAY
- TWIN BRANCHES WAY
- WINDING BRANCH CIR
- WINDING BRANCH DR
- WINDING BRANCH LN
- WINDING RIDGE CT
- WYNTERHALL CT
- WYNTERHALL DR
- WYNTERHALL LN
- WYNTERHALL WAY

Paving Plan
Year

- 2018 (8.6 mi)
- 2019 (7.3 mi)
- 2020 (6.5 mi)
- 2021 (6.5 mi)
- Past Paving (66.5 mi)

Street

- Private
- Public



As of: November 2017



Public Works
41 Perimeter Center East | Dunwoody, Gec
Suite 250 | 30346-190.
678-382-6850 ~ www.dunwoodyga.gov

#18