



4800 Ashford Dunwoody Road
Dunwoody, Georgia 30338
dunwoodyga.gov | 678.382.6700

MEMORANDUM

To: Mayor and City Council

From: Michael Smith, Public Works Director

Date: July 22, 2109

Subject: **Approval of a Contract Amendment with Blount Construction for 2019 Pavement Resurfacing**

BACKGROUND

At its January 28th meeting, the City Council approved a contract extension with Blount Construction in the amount of \$3,235,000 plus a 10% contingency for 2019 pavement resurfacing. Blount will complete the 50 streets in the original contract within the next few weeks. At the completion of paving the city will have a surplus of paving funds that could be used to pave additional streets at the contract unit prices, and Blount has indicated that they have the capacity to pave a few more streets before moving to other commitments.

The following streets are recommended to be paved this year using surplus paving funds based on condition ratings and proximity to streets that are already being paved:

Street	Year Originally Programmed
Meadowlake Drive	2020
Meadowlake Lane	2020
Kellogg Circle	2021

The additional funding authorization necessary to pave these additional streets is estimated as follows:

Paving cost for additional 3 streets including contingency:	\$ 390,000
Credit for contingency from original contract	\$ -115,000
Cost above amount previously approved	\$ 275,000

RECOMMENDED ACTION

Staff requests authorization to increase the paving contract with Blount construction by an amount not to exceed \$275,000 for the purpose of paving 3 additional streets.